FACILITY PLANNING TIMELINE

FEBRUARY 2018
Held Tech Ed Advisory Panel meeting to gather input from local contractors and Fox Valley Technical College instructors to help re-vision the Tech Ed department curriculum.

SPRING 2018-PRESENT
Invested in Tech Ed equipment and curriculum development.

FEBRUARY 2020
Hired Bray Architects to assist with facility planning.

MARCH-JULY 2020
Assessed facility condition and evaluated needs.

JULY & AUGUST 2020
Held community presentations to share facility needs and planning efforts.

AUGUST-OCTOBER 2020
Explored facility solution options.

NOVEMBER-DECEMBER 2020
Conducted a community survey to gather feedback on potential facility solutions.

JANUARY 2021
Adopted resolution to place a question on the April 6 ballot.

FEBRUARY-MARCH 2021
Hold two referendum informational meetings.

APRIL 6, 2021
ELECTION DAY VOTE!

Seymour Community School District

REFERENDUM // VOTE APRIL 6